

# 风险评估工程师

The background features a dark blue color scheme with a glowing hexagonal grid pattern. Several padlock icons are scattered across the grid, some appearing to be part of the grid lines. In the bottom-left corner, there is a stylized globe composed of a network of white dots and lines, representing a global network or data flow.

# 网络安全风险评估简介

# 序言

风险评估工作是利用多种检查方法巡查和挖掘现有或当下网络与信息系统存在的网络安全隐患。相比较等级保护而言，风评更像是一种服务，是发自内心的需求，希望能够更加深入的把网络安全做好。



# 目录页

01

OPTION



昨夜星辰昨夜风  
项目启动

02

OPTION



今日繁花落丛中  
项目规划

03

OPTION



根深蒂固百花翁  
项目执行

04

OPTION



尘埃落定百家丰  
项目收尾



赛博梦工厂

Cyber Works



## 01.昨夜星辰昨夜风-启动



# 进场前准备

## 调研模板

- 物理环境
- 网络环境
- 主机环境
- 应用环境
- 文档与数据

## 启动PPT

- 项目目标
- 甲方需求
- 工作规划
- 里程碑交付
- 项目管理
- 质量保证
- 验收标准



## 组建团队

任命包括但不限于以下岗位：

- 项目经理
- 风险评估工程师
- 风险分析师
- 质量管理
- 方案审核
- 应急处置工作小组

## 工具准备

- 选取适用的工具套件
- 升级组合内工具
- 升级各类安全库
- 工具可用性验证



赛博梦工厂

Cyber Works





## 02. 今日繁花落丛中-规划



赛博梦工厂  
Cyber Works

# 方案编制






## 03.根深蒂固百花翁-执行



# 流程与输出





## 04.尘埃落定百家丰-收尾



# 收尾

工作

解读风评报告，更新经验教训登记册，按需归档相关文件

验收

准备验收会所需资料，准备一应全部交付物

售后

风险及相关培训，风险点解读，已知风险管理简介等

结束前

完善过程文档 复盘整个项目情况 总结经验教训

研讨改进计划 改进方案模拟演练 犒劳项目团队



赛博梦工厂

Cyber Works

# 传统&敏捷

## 传统优势

典型案例、流程化、成果趸交、客户（用户）省心

## 传统劣势

互动少，客户可能对结果不满意，很难应对未知变化

## 敏捷优势

工作量减少，客户粘合度提高，客户满意度提高

## 敏捷劣势

暂未发现



The image features a central figure of a person wearing a black hoodie, with their right hand pressed against their forehead in a gesture of stress or contemplation. The background is a vibrant blue digital landscape. It includes a glowing globe on the right side, a network of interconnected nodes and lines, and several padlock icons scattered throughout, suggesting themes of cybersecurity and digital privacy. A semi-transparent horizontal band across the middle contains the text.

谢谢观赏